
TOLL BRIDGE PROGRAM 
OVERSIGHT COMMITTEE 

CALTRANS BAY AREA TOLL AUTHORITY CALIFORNIA TRANSPORTATION COMMISSION 

CONFERENCE CALL MINUTES 
June 28, 2010, 4:00PM- s:oo PM 

Attendees: TBPOC Members: Steve Heminger, Bimla Rhinehart and Cindy McKim 
PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller 
Participants: Michele DiFrancia, Malcolm Dougherty, Beatriz Lacson, 
Rick Land, Peter Lee, Brian Maroney, Bart N ey, Dina Noel, Randy Rentschler, 
Jon Tapping, Ken Terpstra, and Jason Weinstein 

Convened: 4:04PM 

Items Action 
1. SELF-ANCHORED SUSPENSION 

(SAS) SUPERSTRUCTURE 
MITIGATION AND ACCELERATION 
UPDATE 

a. Lift 13/14 Issues and Negotiations with 
Contractor 
• Discussion/ comments included: 
o T. Anziano referred to the matrix 

prepared by ABF reflecting a 2013 
seismic safety opening, claim 
resolution options with cost 
implications; and summarized the 
draft ceo covering modification of 
order of work, incentive and 
liquidated damage provisions that 
enumerated six modifications to the 
contract. 

o J. Tapping referred to the Executive 
Summary comparing the CT Rough 
Order of Magnitude (ROM) figures 
with ABF's ROM on East End Delay 
Cost, Proposed Incentive­
Disincentive Provisions, and Other 
Mitigation/ Acceleration Actions, 
and reported on his negotiations 
with ABF to date. 

o Responsibility for the delay, 
arbitration probability, 
incentive/ disincentive concerns, 

ro osed actions and erceived 

1 o£3 

• The TBPOC members 
confirmed their availability for 
a conference call on July 8, 
3:00 m - :oo m, to discuss 
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(continued) 

Items Action 
consequences were discussed. 

o The TBPOC directed the PMT to take 
more time to discuss/review the 
negotiation material, develop a 
counter to ABF, and then 
recommend next steps to the 
TBPOC. 

b. PIO Activities for Tower Arrival and Mr. 
Kang's Visit to Bay Area 
• B. Ney noted that there are three 

potential dates connected to this 
item and corresponding activities 
planned: 
1) July 9 or 10: Tower Arrival­

event scheduled. 
2) July 13: B. Ney referred to the 

"July 13 TBPOC 
Meeting(s)/Tower Arrival 
Ceremony/Mr. Kang Visit 
Itinerary" and summarized the 
activities planned for that date. 

3) July 20, 21 or 22: Tower 
Erection - this will focus on the 
initial erection of the first tower 
shaft and will include the media, 
local and state politicians. 

2. OTHER BUSINESS 

• T. Anziano provided the following 
update on the Dumbarton Bridge 
Seismic Retrofit contract. 
o The recent bid opening resulted in 

seven bidders. The lowest bidder 
was Shimmick Construction. 
Compliance with bid requirements is 
being reviewed as are protests 
lodged by some bidders. 
);> C. McKim indicated that she 

would call her fellow members 
with an update prior to the July 
8 TBPOC conference call. 

);> The Chair pointed out that these 
issues need to be dealt with in a 
timely manner as a re-bidding 

the following: 
(1) PMT recommendation on 

next steps toward resolution 
of East End issues; and 

(2) Other items (see below) 

• Include an update on the July 
13 itinerary in the July 8 
TBPOC conference call agenda. 

• Include an update on the 
Dumbarton Bridge Seismic 
Retrofit contract in the July 8 
TBPOC conference call agenda. 
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(continued) 

Items Action 
would affect the project 
schedule. 

• On another matter, A. Fremier 
suggested carrying over the lower deck 
gawk screen to the upper deck. 
o T. Anziano will follow up with 

Operations 

Adjourned: s:o1 PM 
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